
HART Board 
Construction and Traffic Update  

for September 29, 2016  

Data as of September 16, 2016 



West Oahu-Farrington Guideway, (Kapolei to Pearl Highlands), Kiewit Infrastructure West Co. 

 96% complete 

 Projected Contract Completion:  March 2017 

West Oahu Stations Group (East Kapolei, UH West Oahu and Ho’opili), Nan Inc. 

 5% complete 

 Contract Completion: March 2018 

 UH West Oahu BMP issues with HDOT have been resolved, 3rd shaft drilled and cage is in place.  

 2 days rained out; Ho’opili TCCR and UH West Oahu entry building was impacted.  

 Ho’opili Platform girder concrete reinforcement being placed, including sleeves and imbeds 

Farrington Highway Stations Group (West Loch, Waipahu Transit Center and LCC), Hawaiian 
Dredging Construction Co. 

 1% complete (36% behind schedule)  Contract Start:  (Notice To Proceed) Aug 2015 

 Contract Completion: Jan 2018 

 West Loch – Makai side drilled shafts complete; installed underground utilities in the bus driveway; 
installed grounding grid at the Ancillary building; installing conduit in slab at Ancillary building 

 Waipahu Transit Center– Survey control points installed 

 LCC – No HDCC work; Kiewit work continues 

 
Data as of September 16, 2016 



Maintenance and Storage Facility, Kiewit-Kobayashi Joint Venture 

 Substantial Completion issued July 2, 2016 

 Anticipated Final Acceptance Date is December 1, 2016 

 MSF Punch list Items – 98.3% (47 more items to be completed) 

H2R2 Ramp, Royal Contracting Co. 

 25.2% complete 

 Contract Completion: May 2016 Projected Completion:  May 2017 

 Surcharge settlement monitoring continues. 

Pearl Highlands Transit Center and Parking Garage 

 Solicitation in preparation 

Kam Highway Guideway (Pearl Highlands to Stadium), Kiewit Infrastructure West Co. 

 77.3% complete 

 Contract Completion: May 2017 

Kam Highway Stations Group (Pearl Highlands, Pearlridge and Aloha Stadium), Nan Inc. 

 0% complete Notice To Proceed: Planned issuance for October 3, 2016  (32 month contract) 

 Nan to obtain full access to Pearl Highlands and Pearlridge sites in October 2016. Discussions are ongoing 
regarding shared access at the Aloha Stadium Station site. 

 
Data as of September 16, 2016 



Airport Utilities Construction, Nan Inc. 

 60.3% complete, phase out in progress with work transition to airport guideway and stations 
design-build contract 

 Contract Completion: Jul 2016 Projected Completion: Nov 2016 

Airport Guideway and Stations (Aloha Stadium to Middle Street) 

 Contract award to Shimmick, Traylor and Granite (STG) in progress 

 NTP projected Oct/Nov 2016 

 

Core Systems, Ansaldo Honolulu Joint Venture 

 34% complete – Vehicles and Core Systems 

 Contract Completion: Mar 2019 Projected Completion: Jul 2024 

 MSF activities 53% complete with anticipated completion of all TPSS and Signaling work by 
the end of the year. 

 Train 2 is 83% complete and continues Water Testing and Initial Static Testing. 

Data as of September 16, 2016 



Data as of September 16, 2016 

Farrington Highway in Waipahu 

• Various daytime and nighttime closures between Old Fort Weaver 

Road and Kahualii Street for finishing and traffic signal work through 

November 2016 



Data as of September 16, 2016 

H-1 in Pearl City 

• Standard nightly closures on eastbound and 

westbound H-1 in Pearl City through November 2016 



Kamehameha Highway in Pearl City 

• Nightly westbound contraflow between Kuleana Road and Puu Poni Street 

for balanced cantilever structure through November 2016  

• All left turns are closed at Kuleana Road 

• Eastbound left turn detour is at Kaahumanu Street 
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Kamehameha Highway near Pearlridge 

• Intersection closures during nighttime and daytime off-peak through first week of 

October 2016 at Kanuku Street for segment installation 

• Left turn closures from late September through mid-October 2016 

• Detours (U-turns) at Hekaha Street and Kaonohi Street 

Data as of September 16, 2016 



Data as of September 16, 2016 

Kamehameha Highway in Aiea 

• Full detours between Kanuku and Kaonohi Streets for utility and equipment removal 

work through November 2016 

• Detour is along Moanalua Loop for eastbound and westbound directions 



Data as of September 16, 2016 

Kamehameha Highway in Aiea/Halawa 

• 24/7 westbound contraflow near Moanalua Freeway for structures 

work through November 2016 



Kamehameha Highway near Pearl Harbor 

• Various daytime lane closures for utility relocation work through November 2016 
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Stay Connected 
 Weekly Traffic Advisories 

 Weekly e-Blast 

 Website and Social Media 

 Public Access Television Program 

HART Rapid Response: 

 24-Hour Project Hotline number 
808-566-2299 

 Email Inquiries: 

 info@HonoluluTransit.org 

 Website Inquiries 
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